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SECTION 1 

INTRODUCTION 
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The United States Environmental Protection Agency (U.S. EPA) issued a Statement ofWork (SOW) 

attached to the Work Assignment Form (WAF) (W A No.: 050-RXBF -052F) for Roy F. Weston, Inc. 

(WESTON®) to provide the oversight of the Remedial Action at the H.O.D Landfill, Antioch, Illinois. 

The initial SOW dated 1 0 March 2000 and the Initial WAF were signed by the U.S. EPA Contracting 

Officer on 21 March 2000. The initial SOW was revised by the U.S. EPA to incorporate decisions 

made during the kick-off meeting. The revised SOW dated 31 March 2000 and theW AF signed by 

the U.S. EPA Contracting Officer on 4 April2000 was received on 6 April2000. This work plan is 

prepared in accordance with the revised SOW. 

The H.O.D. Landfill is located in Antioch, Lake County, Illinois. The NPL Site occupies about 121 

acres, ofwhich approximately 51 acres are the landfill. The Site is currently closed. 

There are approximately 14,300 people living within three miles of the Site. Approximately 40 

private wells and 6 public water supply wells are in the vicinity, and are used for domestic purposes. 

The Site is adjacent to a freshwater wetland. Sequoit Creek is adjacent to the landfill, and flows into 

a series oflakes used for recreation. An industrial park, constructed on former landfill areas unrelated 

to the H.O.D. Site, is located to the west of the Site, across Sequoit Creek. 

The landfill is divided into the "old landfill" and the "new landfill". Operations began in the old 

landfill in 1963, when wastes were placed in excavated trenches that were covered with excavated 

materials from each subsequently dug trench. Operations in the new landfill began in 1975 and 

included construction of a clay barrier between the old and new landfills, and the installation of a 

leachate collection system the new landfill was closed in 1989, and the entire landfill was covered with 

a continuous clay cap in 1989. The Site was placed on the National Priorities List (NPL) on 21 

February 1990. 
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Refuse thickness ranges from 12 to 64 feet \\ ith a total estimated in-place volume of 1.5 million cubic 

• 

• 

yards of waste at the Site. Groundwater do"n gradient of the Site and soil on the Site contained • 

various volatile organic chemicals including trichJoroethene and 1.2 dichloroethene; and metals 

including manganese. zinc. lead. and cadmium. Coming into direct contact \\ith or ingesting • 

contaminated groundwater may pose a health risk. If contaminants seep from the Site into the 

Sequoit Creek or the wetlands area. \\ildlife in or around the water may be harmed. 

Under U.S. EPA Region 5 oversight Waste Management of Illinois, Inc. (WMin, one of the 

Potentially Responsible Parties (PRPs ). performed a Remedial Investigation (RI), detailing the nature 

and extent of contamination. This work was performed as a result of a 1990 Administrative Order 

on Consent between U.S. EPA Region 5 and WMII that directed WMII to perform an RI and 

Feasibility Study (FS). As pan of this wo~ \\'Mil replaced a municipal well. do\\ngradient of the 

Site. Contamination of this well was one of the main reasons the Site was placed on the NPL. WMII 

completed the Final RI Repon in January 1997. after receiving much input from the Region. 

Region 5 approved the WMir s Feasability Study (FS) in June. 1998. Region 5 issued the Proposed 

Plan for public comment on 22 July 1998. and issued the Record ofDecision (ROD) on 28 September 

1998. 1be selected remedy includes containment of contaminant migration through enhanced 

leachate and gas extraction. waste cap improvements. leachate treatment and disposal. monitored 

natural attenuation. and institutional and access controls. A contingent,. active groundwater 

remediation alternative will also be part of the selected remedy. This alternative "ill be triggered if 

groundwater contaminant migration is found significant or if groundwater contaminant levels do not 

• 

• 

• 

• 

• 

• 

• 

• 

-
decrease sufficiently over time. • 

After unsuccessful negotiations between Region 5 and the PRPs to sign a remedial design/remedial • 

action (RDIRA) Consent Decree. Region 5 issued to the PRPs a unilateral Administrative Order 

(UAO) for RDIRA on 14 April 1999. One of the PRPs. Waste Management oflllinois. is currently • 

performing the RD under the UAO. 
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The work to be implemented by the PRPs includes, but is not limited to, the following components: 

a. 
b. 
c. 
d. 
e. 
f . 
g. 
h. 

access controls, including fencing; 
capping improvements; 
enhanced landfill gas and leachate collection systems; 
leachate treatment and disposal; 
monitored natural attenuation; 
institutional controls; 
supplemental investigations and studies as needed; and 
correction of work deficiencies. 

This work plan consists of the following: 

• Volume !-Technical Work Plan. 
• Volume II~ost Information. 

Vollline I discusses the technical Scope of Work to implement the U.S. EPA SOW dated 10 March 

iOOO and agreement reached during the Kick-off Meeting .. Volume II provides the assumptions, 

estimated effort and costs for implementing the tasks discussed in Volume I of the Work Plan . 
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This section discusses technical activities necessary to provide oversight of field activities and review 

of documents and reports related to the RA activities at the landfill cover at the H.O.D Landfill, 

Antioch, Illinois . 

This Work Plan is prepared based on the SOW issued by the U.S. EPA and discussions held with U.S. 

EPA's Project and Contracting Officers and the Work Assignment Manager (W AM) during the kick

off meeting . 

The SOW identified ten tasks. WESTON will perform work in six of these tasks. The remaining four 

tasks have been deemed not applicable for the work assignment by U.S. EPA. The tasks are 

summarized below: 

RA Oversi~ht Tasks 

• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

Task 1 - Project Planning and Support . 
Task 2- Community Involvement Technical Support . 
Task 3- Data Acquisition!RD Oversight (not applicable) . 
Task 4- Analysis of Split Samples (not applicable) . 
Task 5- Analytical Support and Data Validation of Split Samples. (not applicable) 
Task 6- Data Evaluation of Split Samples. N/A (not applicable) . 
Task 7- Review ofPRP Remedial Action Documents . 
Task 8- Remedial Action Oversight 
Task 9- Technical Meeting Support . 
Task 10- Work Assignment Closeout . 

Detailed discussions of the tasks applicable to this work assignment are provided in the following 
narrative . 
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TASK I - PROJECT PL<\.."1\'TNG . .\."'D SUPPORT 

1.1 PROJECT PLANNING 

Project planning activities include the follo"'ing five subtasks: 

• 
• 
• 
• 
• 

Kick-off Meeting . 
Conduct Site Visit . 
Review Existing Information . 
RA Oversight Work Plan . 
Review ofPRP plans (not applicable) . 

1.1.1 Kick-oO'Meeting 

A kick-off meeting was conducted "'ith the U.S. EPA on 31 March 2000 via teleconference. 

Personnel in attendance included Mr. Dean Geers (WESTON Program Manager). Mr. Omprakash 

S. Patel (\VESTON Site Manager). Ms. Claudea Heise (U.S. EPA Contract Specialist). Ms. Patricia 

Vogtman (U.S. EPA Project Officer) and Mr. Ronald W. Murawski (U.S. EPA W AM). The SOW 

dated I 0 March 2000 for RA Oversight was discussed and WESTON" s questions were addressed by 

the U.S. EPA Project Officer and WAM. The attendees decided during the kick-off meeting that the 

m.ised SOW would be issued by the U.S. EPA and WESTON should proceed ~ith preparation of 

the Work Plan in accordance "'ith the discussions held during the kick-off meeting. 

The foUo'-'ing was mutually agreed upon during the kick-off meting: 

• 

• 

• 

• 

WESTON·s RA Oversight Work Plan will be submitted by 27 March 2000 . 

The duration of this RA Oversight Work Plan \\ill be from March 2000 through April 
2001. 

WESTON will not submit a completed Health and Safety Plan within 30 days of 
receipt of the WAF. WESTON will submit the Health and Safety Plan at least 30 
days after approval of the final design. 

T earn or Pool subcontractor may be necessary. 
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• Ifthere is a need forreview of the Construction Quality Assurance Project Plan, it will 
be reviewed as a part of other Non-Specific RA Documents, Task 7.3.9 . 

1.1.2 Site Visit 

The site visit will be performed for the preconstruction inspection. No other site visits are planned . 

The site visit will be conducted to develop a conceptual understanding of the site and requirements 

ofthe RA scope. 

1.1.3 Evaluation of Existine Information 

The following information will be reviewed by the WESTON Project Team Members during the 

length of the project: 

1.1.3.1 

1.1.3.2 

1.1.3.3 

1.1.3.4 

1.1.3.5 

Record of Decision 

Other documents including Rl, FS and UAO 

PRP Work Plan 

PRP Final Design Report 

Other PRP Plan(s) and documents. 

These documents will be reviewed by the WESTON StaffMembers who previously had not reviewed 

the documents and need to get acquainted with the project. 

1.1.4 RA Oversieht Work Plan 

The Work Plan will be used as the planning document, which outlines WESTON's understanding of 

the Scope of Work and the methodology for completing the RA for the site. The Work Plan includes 

a description of the technical approach and the tasks necessary for the remediation and construction 

activities in accordance with the final RD and the ROD . 
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1.1.4.1 Dnrelop Work Plan 

WESTON has prepared this RA Work Plan based on the SOW kick-off meeting, and discussion with 

the Work Assignment Manager (\VAM). The Work Plan presents the following: 

• 

• 

• 

• 

• 

Background Information: This includes a briefhistory of the site, problems posed by 
the site, and how the objectives of the completed RA will address these problems. 

T ecbnical Approach: A detailed description of each task is presented. This includes 
the assumptions used: any information to be produced during and at the conclusion 
of each task. and a description of the final deliverables that will be submitted to the 
U.S. EPA. 

Project Schedule: The project schedule includes specific dates for completion of each 
required activity and submission of major deliverables required by the Attachment 1 
of the SOW. 

A list of key personnel pro,iding suppon on the work assignment. 

Identification ofRA project elements and the associated oversight: This includes a 
review ofPRP planning. design. and acti,ity reporting documentation; field sampling 
and analysis acti,ities. and treatability study activities. 

1.1.4.2 Prepan Rnised Ovenight Work Plan (if necessary) 

1.1.4.2.1 AHead Fact-FiDdiDg /Negotiation Meeting (if necessary) 

WESTON will attend a Work Plan Negotiation Meeting. if necessary, to review any technical issues 

and discuss possible solutions. The meeting \\'ill take place either at the U.S. EPA Region V office 

or via telephone and \\'ill include the Site !v1anager and the Program Manager. 
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1.1.4.2.2 Prepare and Submit Revised Work Plan 
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If requested by the U.S. EPA, WESTON will prepare a revised work plan. The Work Plan will be 

modified and resubmitted to the U.S. EPA as a result of U.S. EPA's comments and/or negotiation 

agreements. 

1.1.5 Review PRP Plans 

This subtask is not applicable to this work assignment. 

1.2 PREPARATION OF SITE-SPECIFIC PLANS 

1.2.1 Update HASP 

WESTON will update the PRP site specific RD HASP for use during RA Oversight. WESTON's 

HASP will address those activities specific to oversight activities. The HASP will specify employee 

training, protective equipment, medical surveillance requirements, standard operating procedures, and 

a continency plan in accordance with 29 CFR 1910.120. A copy of WESTON's HASP will be 

submitted to the W AM for informational purposes only. 

1.2.2 Develop SAP 

This subtask is not applicable to this work assignment. 

1.2.3 Develop OAPP 

This subtask is not applicable to this work assignment. 
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This task includes general work assignments including management and tracking of costs, preparation 

of monthly progress repons. attendance at project meetings. and preparation and submittal of 

invoices. Per the SOW the period of performance is estimated to be from March 2000 through April 

2001. The activities included in this task are described below. 

1.3.1 Monthly Project Manaeement and Report 

WESTON \\ill provide general work assignment management and coordination to implement the 

work assignment SOW. Monthly progress repons \\ill be prepared during the performance of the 

-
• 

• 

• 

• 

• 

Remedial Action. in accordance \\ith the requirements of the U.S. EPA Region V contract. • 

WESTON \\ill manage and track costs and prepare and submit invoices. Each repon will include the 

costs and level of effon (by P-Level) for the reporting periocl as well as the cumulative amounts • 

expended to date. 

1.3.2 Team or Pool Sabrontract Manaeement 

Depending upon the need of specialized skills for overseeing construction activities. a team 

subcontractor may be utilized. This task \\ill include the effon associated \\ith management of the 

subcontractors. if used. 

1.3.3 Attend PI"OIRH Meetinp 

WESTON will participate in progress meetings during the course of the work assignment. Based on 

the SOW. WESTON has assumed the occurrence of six meetings via teleconference during the 

construction period. with two WESTON personnel in attendance for two hours. 
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1.4 SUBCONTRACT PROCUREMENT AND SUPPORT ACTIVITIES 

This subtask is not applicable to this work assignment. 

TASK 2- COMMUNITY INVOLVEMENT TECHNICAL SUPPORT 

Whenever, requested by the U.S. EPA, WESTON will provide technical support during the 

public/availability meetings. This support may include attendance at each of the meetings to provide 

specific technical input, and preparing or gathering technical information for presentation at the public 

meetings . 

TASK 3 - DATA ACOUISITIONIRD OVERSIGHT 

This task is not applicable to this work assignment. 

TASK 4 -ANALYSIS OF SPLIT SAMPLES 

This task is not applicable to this work assignment. 

TASK 5- ANALYTICAL SUPPORT AND DATA VALIDATION OF SPLIT SAMPLES 

This task is not applicable to this work assignment. 

TASK 6- DATA EVALUATION OF SPLIT SAMPLES 

This task is not applicable to this work assignment . 
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TASK 7- REVIEW OF PRP REMEDIAL ACTION DOCmfENTS 

Under this task., WESTON \\ill re\iew and comment on the PRP RA submittals. 

WESTON will review and submit technical comments on the PRP RA submittals. The review of each 

PRP RA submittal \\ill consider the follo\\ing factors: 

• Technical requirementsofthe ROD. UAO. AOC. CD,andcompliance\\ithARARs . 

• Adherence to standard professional engineering practices. 

• Compliance \\ith applicable statutes. l, .S. EPA policies, directives. and regulations. 

• Calculations \\ill be spot checked to assess the accuracy and quality of design 
activities. 

• Construction schedule ''ill be reviewed to ensure that the project completion goals 
are met. 

Follo\\ing completion of fe\iew of each documenL technical review comments will be prepared by 

WESTON and formally submitted to the U.S. EPA. The schedule for submission of review 

comments is provided in Section 3.0 of this work plan. The submission schedule of review comments 

may be revised for a particular document or group of documents, if mutually agreed upon between 

the U.S. EPA W AM and the WESTON Site Manager. An alternative schedule would be requested 

by \liES TON "'"here multiple documents are recei \'ed for review at one time. If the U.S. EPA W AM 

decides that written comments for a particular document are unnecessary, a verbal discussion of the 

document reviewed \\ill be made '"ith the U.S. EPA WAM. 

7.1 Review PRP Pn-Daip Documents 

This subtask is not applicable to this work assignmenL 
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7.2 Review of PRP Remedial Desien Documents 

This subtask is not applicable to this work assignment. 

7.3 Review PRP Remedial Action Documents 
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WESTON will review PRP RA documents, focusing on the technical and engineering aspects of the 

detailed construction-related submittals. WESTON will submit letter reports upon completion of 

each review in accordance with the schedule in Section 3, identifying specific issues and suggested 

revision or other action . 

7.3.1 Site Manaeement for Construction 

This subtask is not applicable to this work assignment. 

7.3.2 PRP's Remedial Action Work Plan 

This subtask is not applicable to this work assignment. 

7.3.3 0 & M Manual 

WESTON will review and provide comments on the PRP' s final O&M Manual. WESTON will 

participate in an O&M Manual review meeting via teleconference. 

7.3.4 Remedial Action Report 

WESTON will review and provide comments on the PRP's draft and final RA Report. WESTON 

will participate in a review meeting via teleconference. 
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WESTON will review and prO\ ide comments on the PRP. s draft and final As-Built Drawings. 

WESTON will participate in an As-Built Drawings review meeting via teleconference. 

7 .3.6 Coastrudioa OAPP 

This task is not applicable to this work assignment. 

7 .3. 7 Coastrudioa OA Reports 

WESTON \\ill review and pro"ide comments on the PRP's Construction QA Reports. WESTON 

\\ill participate in a QA Report re\iew meeting via teleconference. Six review meetings have been 

asswned. 

7 .3.8 Chance Orden 

\VESTON will review and pro\ide comments on the PRP's Construction Change Orders. Review 

of six (6) construction change orders have been assumed. 

7.3.9 Other Non-Specific R<\. Documents 

WESTON will review other non-specific remedial action documents. These documents could be 

related to redevelopment of the site or any other documents like the Construction QAPP. 

TASK 8- REMEDIAL ACTION OVERSIGHT 

WESTON will provide technical oversight of PRP activities to ensure consttuction takes place in 

accordance with U.S. EPA accepted plans and specifications. The oversight activities will also 
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include observations regarding the manner on which the Quality Assurance and Health and Safety 

Plans are implemented. 

8.1 RA Oversight 

WESTON will assume 30 hours/week of oversight for each person conducting oversight for a period 

of six months. WESTON will provide verbal communications to the RPM at least once per week 

during the PRP's field work. 

8.2 On-Going Quarterly Field Oversight 

This subtask is not applicable for this work assignment. 

8.3 RA Oversight Reports 

8.3.1 Periodic Reports 

WESTON will provide RA oversight reports once every month during the duration of the PRP' s field 

work. The oversight reports will consist of a short summary of significant field events during the 

period, any photographs taken during the period, and a copy of all field logs. 

8.3.2 Final Summary Report 

WESTON will provide a summary oversight report 30 calendar days after the end of all field 

activities. The report will include a descriptive summary of the construction activities under taken, 

problems encountered and corrective actions taken. The report will also identify any components of 

the selected remedy that were not completed. 
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TASK 9- TECHNICAL MEETING SUPPORT 

Remedial Acnoo - 0\USJeht Won. Plan 
Volume: I -
Sccbon:::! 
DIR: Ap1l 2000 
~: l::!ofl:! 

This task includes work effons related to attendance at and documentation of meetings with U.S. 

EPA, PRPs. the PRP contractor. and the State Agency. WESTON \\ill attend various meetings 

throughout the performance of the work assignment. These meetings are in addition the meetings 

specifically included within other tasks in this SOW. WESTON assumes 6 meetings including 

weekly or monthly construction meetings. pre-final inspection meeting and final inspection meeting. 

It is asswned that three meetings \\ill be held on site and three meetings will be held at the U.S. EPA 

Region 5 office in Chicago. It is anticipated that two WESTON personnel will be in attendance at 

each of these meetings. 

TASK 10- WORK ASSIGNMENT CLOSEOUT 

WESTON will perform the necessary acth;ties to close out the work assignment in accordance with 

contract requirements. 

10.1 Package and Return Documents to Government 

WESTON will package and return all documents to U.S. EPA. 

10.2 Work Assipment Closeout Report 

WESTON will prepare a Work Assignment Closeout Report (WACR). The WACR will include 

all LOE by p-level and costs in accordance with the Work Breakdown System (WBS). 
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SECTION 3 

SCHEDULE 

Remedial Action- Oversight Work Plan 
Volume: I 
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The following schedule of deliverables is based on Attachment I of the SOW and discussions 
during the kick-off meeting. 

TABLE 3-1 

SCHEDULE OF DELIVERABLES 

NO. OF 

TASK DELIVERABLE COPIES DUE DATE (in calendar days) 

1.1.4.1 RA Oversight Work Plan 3 27 April 2000 

1.1.4.2 Revised RA Oversight Work 3 15 days after meeting/agreement with U.S. EPA 
Plan (if necessary) comments 

1.2.1 Health & Safety Plan 2 30 days after approval of Final Design 

1.3.1 Monthly Progress Reports 3 In accordance with the requirements of the 
contract 

-
1.3.1 Ad hoc financial information 1 14 days after receipt ofPRJ\SMC 

requests. 

7.3.3 Comments on final PRP 0 & M 2 15 days after receipt ofPRP document 
Manual 

7.3.4 Comments on draft PRP RA 2 30 days after receipt of PRP RA Report 
Report 

7.3.4 Comments of final PRP RA 2 15 days after receipt of PRP document 
Report 

7.3.5 Comments on draft PRP As- 2 30 days after receipt of PRP document 
Built Drawings 

7.3.5 Comments on final PRP As- 2 15 days after receipt ofPRP document 
Built Drawings 

7.3.8 Comments on PRP Construction 1 7 days after receipt ofPRP Construction QA 
Change Orders Reports 

7.3.9 Comments on Other PRP Non- 2 21 days after receipt of PRP document 
specific RA Documents 
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NO. OF 

TASK DELIVERABLE COPIES 

8.3.1 Periodic Reports J 

8.3.2 F"maJ Summary Report 2 

10.2 Work Assignment CIOSCOUI 3 
Report 

Rcmcdi.al.-\aloo-0\~ Wcrl. Plan 
\'olume: I 
Sa:bon: ] 
D.le: Arpil 2000 
Pagte: 2 oC2 

DUE DATE (in calendar ~-s) 

2 1 ~-s after end of each month 

Within 30 Calendar ~-s after the end of aU field 
construction acti\lties 

As directed in Work Assignmc:nl Closeout 
Notification 
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SECTION 4 

PROJECT ORGANIZATION 

Remedial Action Work Plan 
Volume: I 
Section: 4 
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The overall project organization and the key personnel for the work assignment are identified in this 

section. This section also describes how the project team will provide the U.S. EPA with quality 

deliverables, and discusses the organization of the management team, the lines of communication, and 

the roles and responsibilities ofkey personnel. In addition, a summary of each of the team member's 

experience and expertise is provided . 

WESTON has overall responsibility for all phases of the RA oversight. Mr.Omprakash S. Patel will 

be the Site Manager and will provide day-to-day project management and technical guidance to the 

project staff. He will be the primary contact with the U.S. EPA WAM. He is currently the Site 

Manager for the RD at the site. 

Mr. Patel will also act as Engineer in charge of managing all technical aspects of the Remedial Action 

components. His major responsibilities will include: 

• 

• 

• 

• 

Communicating with and reporting to the U.S. EPA all required and significant 
information needed for tracking and assessing project status. 

Ensuring PRP document review and RA oversight schedules are met . 

Ensuring problems are identified. Notify U.S. EPA of such problems with suggested 
resolutions in a timely manner. 

Ensuring the quality control, contract, and health and safety program requirements are 
met. 

Mr. James M. Burton, P.E., in his capacity as the Technical Manager, will provide quality control 

reviews for deliverables submitted to the U.S. EPA to ensure compliance with the requirements of 

the SOW. 
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Mr. Dean F. Geers. as the Program Manager. \\ill be responsible for ensuring appropriate personnel 

and resources are made available for timely completion of the RA. He will also be used on an as

needed basis for final deliverable re\iews. 

A Construction Oversight Representative \\ill have full responsibility and authority for all field 

activities. His duties \\ill include: 

• 

• 

Ensure that the remedies specified in the RD and subsequently used in the RA protect 
public health and the en\ ironment during the life of the project. E.nsure-that..te 
remedies are implemented in compliance with the terms of~~ement Agreemefil. 

Observing and documenting that the PRP has complied with all applicable laws, 
regulations. and requirements and has met all performance standards specified in the 
Settlement Agreement. 

• Reporting regularly to the \VESTON office. 
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VOLUME II 
COST INFORMATION 

RA OVERSIGHT 
H.O.D. LANDFILL 

ANTIOCH, ILLINOIS 

This Volume II presents the estimated level of effort (LOE) and cost assumptions that were used to 

prepare this cost estimate for implementing the Scope of Work (SOW) discussed in Volume I of the 

Remedial Action (RA) Oversight Work Plan for H.O.D Landfill site in Antioch, Illinois. 

TASK 1- PROJECT PLANNING AND SUPPORT (20064-050-100-:XXXX) 

1.1 PROJECT PLANNING 

This subtask includes the following: 

• 
• 
• 
• 
• 

Kick-off meeting . 
Site visit. 
Evaluation of existing information . 
RA Oversight Work Plan . 
Review of PRP Plans . 

The cost estimate for this subtask is based on the following assumptions. 

1.1.1 Kick-off Meetine 

The projectkick-offmeeting was held with the U.S. EPA via teleconference. From WESTON, Mr. 

Dean Geers (P-4)andMr. Omprakash Patel (P-3) participated in the kick-off meeting. The LOEand 

cost incurred for preparation and participation in the kick-off meeting via teleconference is 

summarized below. 

Task 
Description (XXXX) P-4 P-3 Total 

1.1.1 Kick-off meeting 1010 2.0 4.0 6.0 

Clfl..ANO 1\WP\ WO\RAC\050\28488V2. WPD -1- RFWOS0-1 C-AFEY 
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1.1.2 Site Visit 

Two WESTON personnel (P-3 and P-2) \\ill participate in one site visit. The site visit will coincide 

with the preconstruction meeting1mspection. The following assumptions were used for the site visit: 

• Preparation for the site \isit \\ill require one hour for each WESTON staff member. 

• The visit \\ill last five hours . 

• lbe travel time to the site is estimated to be two hours per person. 

• lbe estimated effort for follow up reporting following the site visit is estimated to be 
one hour for P-3 and one hour for P-2. 

• It is assumed that a personal car \\ill be used to travel to site by each person. The 
estimated round trip mileage to and from the site is 40 miles. 

Task 
Description (XXXX) P-3 P-2 Total 

1.12 Site Visit 1011 9.0 9.0 18.0 

1.1.3 Evaluation of Existiaclnformation 

WESTON will re\iew the existing information prior to initiation of the field oversight of construction 

activities. No review comments \\ill be provided for the existing information reviewed. Following 

is the estimated effort for re\iew of the existing information. 

Task 
Description (XXXX) P-3 P-2 Total 

1.1.3.1 ROD 1012 1.0 2.0 3.0 

1.1 .. 32 RI, FS, UAO 1013 2.0 8.0 10.0 

1.1.3 . .3 PRP Work Plan 1014 1.0 4.0 5.0 
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Task 
Description (XXXX) P-3 P-2 Total 

1.1.3.4 PRP Final Design 1015 2.0 8.0 10.0 

1.1.3.5 Other PRP Plans 1016 2.0 6.0 8.0 

Total 8.0 28.0 36.0 

1.1.4 RA OversiKht Work Plan 

This subtask includes the preparation of the Work Plan, attendance at a fact-finding/negotiation 

meeting, and revision of the Work Plan . 

1.1.4.1 Develop RA Oversight Work Plan 

The effort for preparation of this work plan includes P-4 hours for the Program Manager, P-3 hours 

for the Site Manager and P-2 hours for the financial analyst. The breakdown of the LOE is provided 

below: 

Task 
Description (XXXX) P-4 P-3 P-2 Total 

1.1.4.1 DevelopRA 
1020 6.0 20.0 6.0 32.0 

Oversight Work Plan 

1.1.4.2 Prepare Revised Oversight Work Plan 

1.1.4.2.1 Fact Finding/Negotiation Meeting 

The Fact Finding/Negotiation Meeting and Revised Work Plan subtasks will only be utilized if 

revisions to the Work Plan are necessary. WESTON assumes that the Fact Finding/Negotiation 

Meeting will be conducted via teleconference. The meeting will be attended by the Program Manager 

(P-4) and Site Manager (P-3). The teleconference call is assumed to last approximately one hour. 

WESTON assumes that the Program Manager will require approximately one hour and the Site 
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Manager \\ill required approximately two hours for preparation for the teleconference call. The 

estimated effon for the fact finding'negotiation meeting. if utilized. is provided below. 

Task 
Description (XXXX) P-4 P-3 Total 

1.1.4.2.1 WP Negotiation 1021 2.0 3.0 5.0 
Meeting 

1.1.4..2.2 Re\ised Work Plan 

It is assumed that minimal changes to the Work Plan \\ill be required. The estimated effon for the 

rni.sed work plan, ifutilized. is pro\ided below: 

Task 
Description (XXXX) P-4 P-3 P-2 Total 

1.1.422 Revise RA Oversight 1022 2.0 10.0 4.0 16.0 
Work Plan 

1.1.5 Re\iew PRP Plans 

This subtask is not applicable to this work assignment. 

1.2 PREPARATION OF SITE-SPECIFIC PLANS 

The site specific Health and Safety Plan (HASP) \\ill be updated for providing oversight at the H.O.D 

Landfill site. 

• 

• 

• 

.. 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

1~1 Update HASP • 

The HASP will be updated by WESTO~ field personnel (P-2) with input from the Site Manager(P-3) • 

and the Health and Safety Manager (P-3). WESTON assumes that the Site Manager will require 

approximately two hours and the Health and Safety Manager (P-3) will require approximately six • 
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hours during the preparation of the HASP. The estimated effort for the preparation of the HASP is 

provided below. 

Task 
Description (XXXX) P-3 P-2 Total 

1.2.1 HASP 1030 8.0 12.0 20.0 

1.2.2 Preparation of SAP 

This subtask is not applicable to this work assignment. 

1.2.3 Preparation of QAPP 

This subtask is not applicable to this work assignment. 

1.3 PROJECT MANAGEMENT 

1.3.1 Monthly Project Manaeement and Reportine 

The following assumptions have been utilized for estimating the effort for this subtask: 

• 

• 

• 

1b.is cost estimation is based on a 14-month/60-week performance period (March 2000 

through April2001). 

The Site Manager (P-3) will require approximately one hour/week for general work 

assignment management and coordination including budget management and 

scheduling. The Program Manager (P-4) will require an estimated one hour/month. 

The Site Manager (P-3) will require approximately three hours/month for preparation 

of the monthly report. 
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• The Program Manager 'Technical Manager (P -4) will require one hour/month each for 

review of monthly repon and work assignment related meetings. 

• A Financial Analyst (P-2) \\ill require approximately four hours/month to prepare and 

submit monthly repons of work and invoice. 

• A Financial Analyst (P-2) \\ill require approximately four hours to set up the tasks for 

cost tracking on the \\ "ESTON financial system. 

• During the life of the work assignmenL WESTON assumes that there will be one 

request for actual cost to date by Work Breakdown System (WBS). It is estimated 

that each request \\ill require six hours.[ one hour for Administration Suppon Manager 

(P-3). four hours for Financial Analyst (P-2). and one hour for Site Manager (P-3)]. 

Task 
Description (XXXX) P-4 P-3 P-2 Total 

1.3.1 Work Assignment 
1070 42.0 104.0 64.0 210.0 

Management and Reporting 

1.3.2 Team or Pool Subcontract Manaeement 

The following assumptions have been utilized for estimating the effon for this subtaslc 

• The Administrative Manager (P-3) will require approximately six hours to prepare and 

issue the WAF and the SO\\' to the team Subcontractor. 

• The Site Manager (P-3) \\ill require approximately 12 hours for scheduling and 

managing the subcontractor. 
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Task 
Description (XXXX) P-3 Total 

1.3.2 Team or Pool 
1071 18.0 18.0 

Subcontract Management 

1.3.3 Meetines 

The following assumptions were used to estimate effort for this subtask: 

• Six meetings will be attended by three WESTON staff members (one P-4 and two 

P-3) . 

• The meetings will be held via teleconference . 

• Each meeting will last two hours . 

• Two hours/person will be required for preparation for meeting . 

The estimated effort for the above task is as summarized below: 

Task 
Description (XXXX) P-4 P-3 Total 

1.3.3 Meetings 1072 24.0 48.0 72.0 

1.4 Subcontract Procurement and Support Activities 

This subtask is not applicable to this work assignment. 
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TASK 2- COMMUNITY RELATIO~S TECHNICAL SUPPORT (20064-G50-IOO-XXX:X) 

Tbe following assumptions were used to estimate the effon to provide technical support during 

public/availability meetings: 

• T echnicaJ suppon would be pro\ided at four publiclavailability meetings. 

• One WESTON staff member (P-3) \\ill be present at each meeting. 

• Each meeting \\ill last three hours. 

• Two hours would be required to prepare for each meeting. 

• Travel time for each meeting is estimated to be three hours/meeting. 

• Meetings wiJI be held at Antioch. Illinois. 

• A personal car "ill be used for transponation. The total mileage per trip is estimated 

to be 40 miles. 

Task 
Description (XXXX) P-3 Total 

2.0 Community Relations 
:!020 32.0 32.0 

Technical Suppon 

TASK 3- DATA ACOUISmONIRD OVERSIGHT 

This task is not applicable to this work assignment. 
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TASK 4 - ANALYSIS OF SPLIT SAMPLES 

This task is not applicable to this work assignment. 

TASK 5- ANALYTICAL SUPPORT AND DATA VALIDATION OF SPLIT SAMPLES 

This task is not applicable to this work assignment. 

TASK 6- DATA EVALUATION OF SPLIT SAMPLES 

This task is not applicable to this work assignment. 

TASK 7-REVIEW PRP REMEDIAL DESIGN/REMEDIAL ACTION DOCUMENTS 

(20064.050.100.XXXX) 

7.1 Review PRP Pre-Design Documents 

This subtask is not applicable to this work assignment. 

7.2 PRP Remedial Desien Documents 

This subtask is not applicable to this work assignment. 

7.3 Review PRP Remedial Action Documents 

The assumptions for the review of the PRP RA documents are provided below. 

7.3.1 Site Manaeement For Construction 

This task is not applicable to this work assignment. 
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7 .3.2 PRP R~medial Action \\" ork Plan 

This task is not applicable to this work assignment. 

7 .3.3 Operation and Maint~nance (O&Ml Manual 

WESTON v.iU review and submit technical review comments on the final PRP O&M Manual 

(O&MM). The estimated effon required to re\iew one final O&MM and participate in one review 

meeting is provided below. 

• One final O&MM \\ill be reviewed by WESTON requiring two hours by a P-4, 24 

hours by a P-3 and eight hours by a P-2. 

• Two WESTON staff members (P-3) \\ill participate in one review meeting via 

conference call. The review meeting \\ill last four hours. Approximately four 

hours'staffmember \\ill be required for preparation for each meeting. 

Task 

Description Acmm· (XXXX) P-4 P-3 P-2 Total 
7.3.3 PRP O&MM Final 7010 2.0 24.0 8.0 34.0 

Meeting 7010 0.0 16.0 0.0 16.0 

Total 2.0 40.0 8.0 50.0 

7.3.4 R~mediaJ Adioa {RA) R~port 

WESTON v.ill review and submit technical review comments on one draft and one final PRP RA 

.. 

.. 

• 

• 

• 

• 

• 

• 

• 
.. 

• 

Report Tbe estimated effort required to re\iew one draft and one final RA Report, and participate 11111 

in one rniew meeting is provided below. 

• 

111!1 
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The review of one draft RA Report will require two hours by a P-4, 24 hours by a P-3 

and eight hours by a P-2. Review of the final RA Report will require approximately 

fifty percent effort of the draft RA Report. 

Two WESTON staff members (P-3) will participate in one review meeting via 

conference call. The review meeting will last four hours. Approximately four 

hours/staff member will be required for preparation for each meeting. 

Task 

Description Activity (XXXX) P-4 P-3 P-2 Total 
7.3 .4 PRP RA Report Draft 7020 2.0 24.0 8.0 34.0 

Final 7020 1.0 12.0 4.0 17.0 

Meeting 7020 0.0 8.0 8.0 16.0 

Total 3.0 44.0 20.0 67.0 

7.3.5 As-Built Drawines 

WESTON will review and submit technical review comments on one draft and one final set of PRP 

As-Built Drawings (ABD). The estimated effort required to review one draft and one final ABD, and 

participate in one review meeting is provided below . 

• 

• 

The review of one draft ABD Report will require two hours by a P-4, 12 hours by a 

P-3 and 12 hours by a P-2. Review of the final RA Report will require approximately 

fifty percent effort of the draft RA Report. 

Two WESTON staff members (P-3) will participate in one review meeting via 

conference call. The review meeting will last four hours. Approximately four 

hours/staff member will be required for preparation for each meeting. 

Task 

Description Activity (:XXXX) P-4 P-3 P-2 Total 
7.3.4 PRP ABD Draft 7030 2.0 12.0 12.0 26.0 

CHLANOI \WP\ WO\RAC\050\28488V2.WPD -II- RFWOS0-1 C-AFEY 

Confidential Business Information- Not to be released without prior approval of Roy F. Weston, Inc • 



) 

Task 

Description Acmm· (XXXX) P-4 P-3 P-2 Total 
Final 7030 1.0 6.0 6.0 13.0 

Meeting 7030 0.0 8.0 8.0 16.0 

Total 3.0 26.0 26.0 55.0 

7 .3.6 Construction OAPP 

This task is not applicable to the task. 

7 .3. 7 Construction OA Reports 

WESTON will review and submit technical review comments on PRP Construction QA Reports 

(CQAR). The estimated effort required to review the CQAR and participate in six review meetings 

is provided below. 

• The review of the CQAR "ill require three hours by a P-4, 24 hours by a P-3 and 24 

hours by a P-2. 

• Two WESTOr-; staff members (P-3) \\ill participate in six review meeting via 

conference call. The re'iew meeting "ill last for two hours. Approximately four 

hours/staff member \\ill be required for preparation for each meeting. 

Task 

Description Acthitv ,mx.J P-4 P-3 P-2 Total 
7.3.7 PRP CQAR Final 7040 3.0 24.0 24.0 51.0 

Meeting 7040 0.0 36.0 36.0 72.0 

Total 3.0 60.0 60.0 123.0 

7 .3.8 Chance Order 
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WESTON will review and submit technical review comments on Change Orders (CO). The estimated 

effort to review the Change Orders is provided below. It is assumed that approximately six Change 

Orders will be reviewed. 

Task 

Description _{XXXX) P-4 P-3 P-2 Total 
7.3.8 PRP CO 7050 3.0 24.0 12.0 39.0 

7.3.9 Other Non-Specific RA Documents 

Per the SOW, WESTON has provided I 00 hours for review of other Non-Specific RA Documents. 

Task 
Description (XXXX) P-4 P-3 P-2 ·Total 

7.3.9 Non-Specific RA 
7060 6.0 70.0 24.0 100.0 

Documents 

TASK 8-REMEDIAL ACTION OVERSIGHT (20064.050.100.:XXXX) 

111!1 8.1 Remedial Action Oversi&ht 

'll11• The following assumptions were used to estimate the labor effort and other costs for this subtask. 

-

IIi 

• 
•• 

• 

• 

It has been assumed that the oversight will either be provided by one staff member 

from WESTON's Vernon Hills office or from the Team Subcontractor ED I' s Chicago, 

Office. The RA oversight will be provided for 26-weeks. 

One WESTON Team staff member (P-2) will provide oversight for 30 hours/week 

(three to four days per week). This will result in 780 hours of oversight. 

• It is assumed that mobilization/demobilization will be require approximately eight times 

during the 26-weeks of oversight. The field person will require six hours for each 

CHLANOl\WP\ WO\RAC\050\28488V2. WPD ·13· RFWOSO·l C·AFEY 
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·.{ k .. ··.· ·. mobilization/demobilization event The Site Manager(P-3)\\'ill require approximately 

• 

• 

three hours for each mobilization and demobilization to interact with the field person 

during the oversight event 

The Site Manager (P-3) \\'ill require approximately five hours per week of oversight 

to interact \\'ith the field personnel. 

The Site Manager (P-3) "ill require approximately two hours per week (52 hours) to 

update the WAM on the results of oversight. 

• It is assumed that approximately eight hours "ill be required by either the Program 

.. 
• 

• 

• 

.. 

.. 
Manager (P-4) or the Technical Manager (P-4) to ensme that the appropriate • 

WESTON StaffMember is assigned because of the special skills required for some of 

the components to be installed during the RA. tl 

• A rental car "ill be used to pro\ ide oversight It is assumed that the weekly rental cost • 
for the rental car "ill be $225 and gas and tolls are estimated at $20 per week. 

• 
• It is assumed that the site manager \\'ill make eight trips during the construction to visit 

the site. For each visit the Site Manager "ill require an estimated 8 hours including • 
travel time. The Site Manager "ill require 0.5 hours/site visit for follow-up reporting. 

A personal car "ill also be utilized by the WESTON Site Manager. • 

• • WESTON oversight personnel will use a cellular phone during field oversight. The 

cellular phone \\ill be used for communications with the WESTON site manager and .. 
the U.S. EPA WA!\of only. It is estimated that the air-time cost for use of the cellular 

phone per week "ill be S50. 
• 

• The cost of film and film development per week of oversight is estimated to be $25 . 
• 

• The cost for personnel protective equipment is estimated to be $20/day . • 

-·~ RFWOS6-IC-AFEY 
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• 
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Ill 

•• 

I~ 

lilu6 

.. 
• 
• 

• It is assumed that a WESTON Team member from Chicago, Illinois will provide 

oversight for 20 days. The per diem for Chicago personnel is estimated to be for the 

personnel ($176/day) for 20 days. 'I ', 
.:. 

I ~;. ·~) 

The summary of labor hours for oversight is provided below: 
/'1.. 

/ ./' 
/ ___::...:---·. 

I _., '1 t.l 
/.. i 

Task 
Description (XXXX) P-4 P-3 P-2 Total 

8.1 RA Oversight 8010 8.0 274.(f 828.0 Ill 0.0 

The summary of major ODCs is provided below: I ' 
·, ,,;. ,.....,..\. \ ..... ! 

ITEM 

Description Type Quantity Unit Unit Price Total Cost 

($) ($) 

Travel Expenses Rental Car 26 week 225 5,850 

Per Diem 20 day 176 3520 

Mileage 600 mile 0.325 195 

Gas 26 week 20 520 

Total Travel Cost $10,085 

Other Direct Costs Telephone 26 week 50 1300 

PPE 26 week 20 520 

Film 26 week 25 650 

Total ODCs $2,470 

8.2 On-Goine Quarterly Field Oversieht 

This subtask is not applicable to this work assignment. 
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8.3 Remedial Daip Investigation Ovenigbt Reports 

The follo\\ing reports \\ill be submined for the oversight pro\ided during RA acti\ities: 

• Periodic Reports. 

• Final Summary Report. 

8.3.1 Periodic Reports 

The follo\\ing asswnptions were used to estimate effort and other costs for preparing the periodic 
reports: 

• 

• 

Six monthly periodic reports \\ill be prepared . 

WESTON oversight personnel (P-2) \\ill prepare the periodic reports. Each periodic 
report will cover one month of oversight and will require 24 homs. 

• The Site Manager (P-3) \\ill require an estimated six homs to review and submit each 
periodic report. 

• 

• 

The Technical Manager (P-4) \\ill require an estimated two homs to review each 
periodic report. 

Color copies of photo-documentation \\ill be included in the periodic reports . 
Approximately four sets of color copies (two U.S. EPA. one document control and 
one file copy) of photo-documentation \\ill be required It is asswned that each 
periodic report \\ill have I 00 pages of color copies. The cost of color copies/page is 
estimated to be S I. 00. 

The following is the summar)· of the estimated effort require for preparation of the periodic report: 

(- _.,, I -.:--

Task 
Description (XXX X,) P-4 P-3 P-2 Total 

8.3.1 Periodic Reports 8020 12.0 36.0 - ·144.0 192.0 

8-3.2 Final Sammaa Rmort 

The foUo\\ing asswnptions were used to estimate effort and other costs for the final summary report: 

-16- RFWOSO-IC-AFEY 
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• 

• 

One final summary report will be submitted at the completion of all RA oversight field 
activities. 

Approximately 40 hours (P-2) will be required to prepare the final summary report . 

• The Site Manager (P-3) will require approximately 12 hours to review and submit the 
final summary report. 

• The Technical Manager (P-4) will require approximately three hours to review the final 
summary report . 

• No photo-documentation wiJI be submitted with the final summary report . 

The following is the summary of estimated effort for final summary report . 

Task 
Description (XXXX) P-4 P-3 P-2 Total 

8.3.2 Final Summary Report 8030 3.0 12.0 40.0 55.0 

TASK 9 - TECHNICAL SUPPORT MEETING (20064.050.100.XXXX) 

The following assumptions were used to estimate effort and other costs for meetings at the U.S. EPA, 

Chicago: 

• Two WESTON staff members (P-3) will attend six meetings. Three meetings will be 
conducted at the U.S. EPA Regional Office in Chicago and three meetings will be 
conducted at the site. 

• Each meeting will last approximately four hours. 

• Travel time for each meeting at the U.S. EPA will be three hours and each meeting 
at the site will require two hours travel. 

• Preparation time for each meeting will be two hours for each staff member. 

• A personal car will be utilized for travel to the meetings . 

• Mileage of74 miles has been included for meetings at the U.S. EPA and 40 miles 
for meetings at Antioch, Illinois . 
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Task 
Description (XXXX) P-3 Total 

9.0 Technical \leetine Support 9010 102.0 102.0 

TASK 10- WORK ASSIGN~IE~'T CLOSEOUT (20064.050.100.xxxx) 

As described below. there are two additional subtasks associated with this subtask: 

• Package and return documents. 

• Prepare closeout report. 

10.1 Packace and Return Documents 

All files \\ill be returned to the t:.S. EPA follo\\ing completion of the project. 

Task 
Description (XXXX) P-3 P-1 Total 

10.1 Package and Return 
0110 4.0 4.0 8.0 

Documents 

I 0.2 Prgpan Closeout Report 

The Work Assignment Closeout report \\ill be prepared and submitted to the U.S. EPA. The 

following is the estimated effort for this task: 

Task 
Description (XXXX.) P-4 P-3 P-2 Total 

I 0.2 Work Assignment 
0111 ?-A1> 12.0 ~..H:-0 £1--0~ 

Closeout 

·18· RFWOSO.IC·AFEY 
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• Task 
Description (XXXX) P-3 Total 

•• 9.0 Technical Meeting Support 9010 102.0 102.0 

• TASK 10- WORK ASSIGNMENT CLOSEOUT (20064.050.100.XXXX) 

.. 

•• 

• 
,. 

1111 

• 

As described below, there are two additional subtasks associated with this subtask: 

• Package and return documents . 

• Prepare closeout report. 

10.1 Package and Return Documents 

All files will be returned to the U.S. EPA following completion of the project. 

Task 
Description (XXXXl P-3 P-1 Total 

10.1 Package and Return 
0110 4.0 4.0 8.0 

Documents 

10.2 Prepare Closeout Report 

The Work Assignment Closeout report will be prepared and submitted to the U.S. EPA. The 

following is the estimated effort for this task: 

Task 
Description (X X X X.) P-4 P-3 P-2 Total 

10.2 Work Assignment 
0111 2.0 12.0 8.0 22.0 

Closeout 
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CONFIDENTIAL 

•• 'I ---------------------------------------------,---------------------------------------------

1 

I CONTRACT PRICING PROPOSAL Office of Management and Budget 

Approval No. 29-ROI84 

I

, (Research and Development) 

q·~. ------------------------~------~--~-----------
This fonn is for use when (i) submission of cost of pricing data is required and [Page No.: No. of Pages: 

i ! I 
I 

(ii) submission for the Optional Fonn 99 is authorized by contracting officer. 3 ., .f-----=~==~-====::..:...:::.::..:....::...:....:::c==::.::.=...c::...L...=.===-::.:=.:_:__-----,--------'----=----.;.__--------=---
t Name of Offeror: Roy F. Weston, Inc. )Supplies and/or Services to be Furnished: 

I I Supplies and Professional Services associated with 
1 Home Office Address: One Weston Way I'H.O.D. Landfill- Remedial Action Oversight 

West Chester, PA 19380 Initial Work Plan- 21 Apri12000 

I Division and Location(s) where work to be performed: !Total Proposal Amount: !Solicitation No. 

I 
• 1 Vernon Hills, Illinios and other Roy F. Weston, Inc. offices 

I DETAIL DESCRIPTION OF COST ELEMENTS 

S206,920 I 050-RXBF-052F 

TOTAL COST 

I. DIRECT MATERIAL 

2. MATERIAL OVERHEAD 

3. DIRECT LABOR See Exhibit A 

a. Technical Labor 

b. Support Labor 
! 

EST HOURS RA TFJHR EST COST 

2388.0 

197.01 I 

S66,956 

i 
S2,696l 

I 

• TOTAL DIRECT LABO~ . I . l 
4. LABOR OVERHEAD 

TOTAL DIRECT LABOR 
I 

OVERHEAD 

RATES 

0.8841 

0.3251 

xBASE= I ESTCOST I 

S61,579' 

S22,644 • FRING~ 
TOTAL LABOR OVERHEAD AND FRINGE .·· 

S69,6521 

S69,6521 

5. SPECIAL TESTING: 

6. SPECIAL EQUIPMENT 

11. 1 7. TRAVEL: 

a. TRANSPORTATION 

b. PER DIEM & SUBSISTENCE 

8. CONSULTANTS 

a. TEAM SUBCONTRACTOR COSTS 
b. TEAM SUBCONTRACTOR FEES 

c. POOL SUBCONTRACTOR COSTS 

9. OTHER DIRECT COSTS/OTHER EXPENSES See Exhibit A 

a. Non-G&A ODC's 

~~~~ i b. G&A Qualified ODC's 

! 10. 

.,.. i II. GENERAL AND ADMINISTRATIVE EXPENSE See Exhibit A 

~. 

12. 

13. FEE OR PROFIT See Exhibit A 
111111 

Ill ' 14. 

• 

BASE FEE 

AWARD FEE 

I 

TOTAL TRA VEIJ 

I 
I 

TOTAL CONSULTANTj 

TOTALODCj 

S6,741 I 

S3,520 I 
I 

so 
so 

I 

SO 1 

i 

S455: 

S3,070 I 

TOTAL DIRECT COSTS AND OVERHEAD 

TOTALG&A 

I 
$24,914[ 

.•. I 

TOTAL ESTIMATED COST AND G&A ; 
; 
I 

S5,738 i 
I 

$8,607 I 

TOTALFE§. ! 

TOTAL ESTIMATED COST AND FEE OR PROF!~ 

so I 

so 

S69,652 . 

I 
I 
I 

S84,223 i 

I 

SI0,261 i 

so 

S3,5251 

SI67,661 

: 
I 

I 
$24,914 

$192,575 

I 
Sl4,345 1 

s2o6,92o I 



CO~TIDE~TIAL 

This proposal is subminl:d for use iD c:oanectioo "M>ilh IDd in respoose to OSO-RXBF..{)52F and reflects our best 

COST 
ELE.MfJ\.1,. EXHIBIT A - SL'PPORTI~G SCHEDULE 

3. 

9. 

C•••11•cdl 

DIRECT LABOR 

P4 123.0 liB ~ 
P3 968.0 hrs -~ 

P2 1293.0 hrs ~ 
PI 4.0 liB '! 
T.! 0.0 hrs a 
Tl 00 liB -~ 

T cdlllic:al Labor. !3U.O 

OTHER DlRECT COSTS'OTHEJt E.XPESSES 

a. Nc.G.t." OOCs 
I. Copyiug IDd Reproduaioo 

2. CompuiCr RmuJ 

3. CADD Equipncm Raul 

b. G&tA Qualified OOCs 

I. Courier 

2. M£ria1s md Supplies 

3. T clcpbooe 

4.Mail 

S. Misccllmcou:s 

S46 . .W 

S33.74 

S::!2.06 

Sl6.67 

so.oo 
sooo 

Sl3.68 

Subtotal 

SS.707 

S32.661 

$21..521 

$67 

so 
so 

S66.9S6 

$2.696 

s..ss 
so 
so 

so 
Sl.l70 

Sl.300 

so 
S600 

Has Ill)" ~ ~- of lbe Uuilcd Stales gm a WDCUl pcrfonncd -~- re\-ic'Mo of ~-our acaJUDIS or records in 

• •MM<c:tiul•1da all}. ocher paWICid prime c:oottact or subcultraet "M>llhin the past twelve months'? 

X YES NO (lfrcs. idcDbfy on reverse. I Annual DCAA mdiL 

NAME AA'D ADDRESS OF REVIEWING OffiCE M"D (}l.l)fVIDUAl 

DCAA. 1~21 Cbcny Succt. Pt.ibddphil! PA - Roben Kozubti. Supenisory Auditor 

11 V.~ill ~-ou require lbe use ohay pamnwl property m lbc pcrformaoce oflhis proposed cootraet~ 

YES X NO Of yes .. idcDb(y on reverse.) 

Ill Do ~-ou require pMJIWkDI coalnCl fioancmg to perform Ibis cootraet~ 

_ YES _x_ NO Of~-a.. idcDiify.) 

ADVANCE PA YMD."TS PROGRESS P.-\ YMThTS GUARAJI.'TEED LOANS 

04/21/2000 

$66.956 

S4SS 

13.070 

TElB'HONE No.JEXTENSJON 

(21S) 597-4271 

$2.696 

S4SS 

$3,070 

IV Do ~-ou ..,.-bold aay coauaa (Or. do you ~-c any ~- financed OR&: D) projects) for lbe same or similar 

-at called b by Ibis poposed COIIIraCl'? 

X YES NO tlf :-a.. idcDb(y.) ARCS COOO'aet So. 61- \\'8-0089 

V Docs Ibis COil SUIIIIIIIIY coaform w1tb cbe cost prinaplcs set forlh in agcnc)" regulations'? 

X YES NO (lf DO. cxplaia on reverse.! 

• 

• 

• 

• 

• 

• 

• 

• 

• 

.. 
• 

• 

-



CONFIDENTIAL 

• This proposal is submitted for use in connection with and in response to 050-RXBF-052F and reflects our best 

!estimates as of this date, in accordance with the Instructions to Offerors and the Footnotes which follow. 

iNAME OF FIRM: Roy F. Weston, Inc. !DATE OF SUBMISSION: 
lliojt I COST ELEMENT EX HI B I T A - S UP P 0 R TIN G S C HE D U L E 

11. !GENERAL AND ADMINISTRATIVE EXPENSES 

• Basis Rate 

!.Labor$ (Technical) $66,956 14.90% 

2.Labor$ (Support) $2,696 14.90% 

•! 3. Labor Overhead $84,223 14.90% 

4. Travel $10,261 14.90% 

5. G&A Qualified ODC's $3,070 14.90% 

• 
• 

13. !FEE OR PROFIT 

I BASE FEE Basis Rate 

I. Technical LOE Hours 2,388 2.402800 

•• 2. Team Subcontract Technical LOE Hours 0 2.402800 

3. Pool Subcontractor Costs so 2.0% I. 
••• 

:AWARD FEE Basis Rate 

I. Technical LOE Hours 2,388 3.604200 

2. Team Subcontract Technical LOE Hours 0 3.604200 
3. Pool Subcontracts $0 3.0% 

.-:. 
I 

• 
• 
• 

04/21/2000 

Amount 

$9,976 

$402 

$12.549. 

$1,529: 

$457. 

$65,076 i $24,914 

Amount 

S5,738 1 

SO I 
I 

so i 
; 

$5,738 f $5,738 i 

! 
I 

Total 

$8,607 

$0 
$0 

$8,607 $8,607 

TOTAL FE£! 
I 

$14,345 I 
I 
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I I 4 2 I Neve*- MH4InO 110 4211 00 0 0 0 0 0 0 0 0 4211 114 4112 12 !104 Ill !122 
I I 4 2 2 A~Ncl 11\bk l'len 1110 1.144 40 117 0 3!1 0 0 0 0 0 1.1118 IIIII 1.4114 31 1.!112 &II I .!1110 

I 2 0 0 0 flr•p•lllton of Sll• !lpKitlc Pl-.1 8ubto4 .. 200 1,110 40 117 0 311 0 0 0 0 0 1.331 1113 1.528 41 1.873 72 1.114!1 
I 2 I 0 0 He .. lll A S.tety Plln 200 1,110 40 117 0 311 0 0 0 0 0 1.331 1113 1.1128 41 I.Ml 72 1,1148 

I 3 0 0 Oflrajllel M-.~1 8ublollll 3000 22.1170 11110 3.!1113 0 248 0 0 0 0 0 211.!101 Ull 30.422 721 31.143 1.0111 32.224 
I 3 I 0 0 Monthly PrOject MM...,._I & lt.,.ontno 2100 18.2311 1120 3.4711 0 2411 0 0 0 0 0 111.11111 7.71111 21.7411 !1011 22.2114 7117 23,011 
I 3 2 0 0 Te..., 01 Pool 8ubclnn4rlld MM-o-nl 1110 1.3117 40 117 0 0 0 0 0 0 0 1.1114 2211 1.740 43 1.7113 M 1.11411 
I 3 3 0 OMN11ng1 72 0 11.034 00 0 0 0 0 0 0 0 0 11,034 81111 11.1133 173 7.1011 2110 7.31~ 

l.UII-1 4330 31.400 13410 4,1711 1:1 3!10 0 0 0 0 0 3~.11311 11.303 41.242 1.040 42.2112 1.8111 43.1143 

hlll2 
Community R~•Uonl T 11Chnlc8l Support 

2 0 0 0 0 Community A~•UOn• l11Chnlc8l SuppOII 32 0 2.313 DO 0 !12 0 0 0 0 0 0 2.4311 3413 2.781 77 28711 115 2 .IIIlO 
T81k 2 lol .. l 32 0 2.3113 00 0 112 0 0 0 0 0 0 2.435 :till 2.71111 77 7.ft7!1 115 2 .IIIlO 

hill 7 ReYI- of PlfP RA 0ocu"*111 
7 3 0 0 0 R•YI- of PRP RA OocuiMIIII Sub tot• •34 0 20.010 24 0 700 0 0 0 0 0 0 0 211.710 •.• 27 34.137 1.043 35.110 1.564 Jll.744 

7 33000&MMMu81 500 3,1173 40 117 0 0 0 0 0 0 0 3,8110 550 4.240 120 4.310 1110 4.1140 
7 3 4 0 ORA R.,ot1 117 0 4.11511 40 117 0 0 0 0 0 0 0 4.1174 !IIIII 5.371 1111 ~.532 241 ~.773 
7 3 50 O .... ·bulll 01-ngl 550 3.!1011 40 117 0 0 0 0 0 0 0 3.11211 5•0 4.1111 132 4.2118 IIIII 4,41111 
7 3 7 0 0 ConllnlcUon QA R~l 1230 7.111111 40 117 0 0 0 0 0 0 0 7.812 I, 1114 8.1177 281 11.272 443 11.715 
7 3 8 0 OCh.,ge Old•,. 3110 2.11711 40 117 0 0 0 0 0 0 0 2.7115 417 3.212 D4 3.3011 141 3.4411 
7 3 II 0 DO!IIer Non-•peclftc RA Documen11 1000 8.111111 40 117 0 0 0 0 0 0 0 7, Ill 1,0110 11.172 240 8.413 310 11.773 

hiii7Tot•• 434 0 211.010 24.0 700 0 0 0 0 0 0 0 211.710 4,427 34,137 1.043 35.1110 1.5114 30.744 

hillS 
RAOYelwlghl 

Ill OOORAOv.,.lghl 11100 81.823 00 0 10,0118 0 0 2.470 0 0 0 74.0711 11,031 811,1111 2.1117 17.712 4,001 111.783 
II 3 0 0 0 RA Ove,.lghl Aepot11 Sublolel 247 0 14.0117 280 117 0 108 0 800 0 0 0 18.881 2.307 17,111111 8113 11.4111 1110 111.3711 

113.1.0 OPeriocllc AepOIII 1112 0 10,11111 24 0 700 0 ,.. 0 800 0 0 0 12.303 1,1121 14.123 411 14.11111 11112 15.277 
I 3 2 0.0 Fin .. 8uiNMry AepOIII 88 0 3.141 4.0 117 0 21 0 0 0 0 0 3.288 4111 3.772 132 3,1104 IIIII 4,102 

T Ilk I T Dill I 1,387 0 711.8111 21.0 117 10.01111 108 0 3,070 0 0 0 llll.ellG 13.348 103.010 3.2111 1011.271 4,1111 II I, lfl2 
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Initial Wor1< Plan- 04121/2000 

SUMMARY OF COSTS FOR H.O.D. LANDFILL- REMEDIAL ACTION OVERSIGHT ACTIVITIES 
TOTAL TOTAL TOTAL TOTAL SUBTOTAL SUBTOTAL GRAND 

TOTAL REPORT COM- TOTAL POLL POOL TEAM w/o w/o BASE SUBTOTAL AWARD TOTAL 
PROFESSIONAL SUPPORT TRAVEL COSTS PUlER ODCs LIAB INS SUB SUB G&A G&A FEE FEE wiBASEFEE FEE w/FEE 

WBS Activity HRS $ HRS $ $ $ $ $ $ $ s $ $ $ s s 
========= :z====== ======= ======= =======:= ======== ======= ========= =====:c ======== ======== ======== ==s===== ======== ======== ======== ===-===== ========= :::::~::::: =========- ===z•=z =========• ======== ========• 

Task 9 
T echnlcal Meeting Support 

9.0.0.0.0Technlcal Meeting§uppt)l!~- ______ _ 
Task 9 Totals 

102.0 7,5~96~_~0-~0 
1a:i.o ---7.596 o.o 

0 111 0 0 o - 111 -- --a·-- a· 

Task 10 
Wor1< Assignment Closeout 

10.1.0.0.0 Package & Return Documenls to Government 8.0 445 8.0 233 0 0 0 
____!Q,~.o.o Prepa_~ Closeout Rj!l">>!_ ____ ~ --------~'Q _ 
Task 10 Totals 30.0 

1,496 1.0 29 0 0 0 -1,941--s.o---262 ---0 _0 ___ 0_ --

Project Totals .. ----------------2.388.0 10,261 455 0 

0 0 7,707 1,148 8,856 245 9,101 368 9,468 
--0--0 --7.707- 1.148-- "8.856 --245 ___ -9:101 ____ 368- 9,488 

0 0 0 0 
0 0 0 0 0 -- - -0 -- - 0--- 0 

3,070 0 0 0 

678 
1,525 
2,204 

167,681 

101 780 19 799 29 828 
227 1,753 53 1,806 79 1,685 
-32s-2:532--n---·2.s04 --·-'ioo --~i713 

24,914 192,575 5,738 206,920 
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Initial Wotll Plan - ~121 12000 

OtRECf LABOR FOR H 0 D LANDFILL · R£M£DIAL ACTION OV£RSIOHT ACTIVITIES 
TOTAL 

p ... P-3 P·2 P-1 T·2 T·1 PROFFESSIONAL TOTAL 
LOE SUPPORT 

was Ac:CIYfiV HRS I HRS I HAS I HAS I HRS I HRS I HRS I HRS I 
••••••••••••••••••••••~••••••••••••••••••••~•~s••~~•••••••~•••,••~~~,~~--~~~-~~-~~~~•s•••••~~•w~•~P~••••••••~••~•••••••••••••••••••••••e•••••••••••••••••••••••••••••••••••••••••• 

TIP 1 
Project PIIMIIIQ and Support 

1 1 o 0 0 ProjeCt PlanntnQ Sublolll 120 1,2:W &40 4,021 47 0 2.284 00 0 00 0 00 0 113 0 7.&4e 1eO 487 
1 1 1 0 0 Anencl KICkoff MHIJIIQ 20 210 40 288 00 0 00 0 00 0 00 0 eo &oe 00 0 
1 1 2 0 0 Condud Stle VIlli 00 0 eo e70 eo oe 00 0 00 0 00 0 leO 1,10e 00 0 
1 1 3 0 0 RIVIeW E XllbiiQ lnfomiiiiOn Subtotal 00 0 eo &88 280 1.383 00 0 00 0 00 0 380 l,e&e 00 0 

1 1 3 1 0 Record of Dec:IIIOn 00 0 10 74 20 e7 00 0 00 0 00 0 30 172 00 0 
1 1 3 2 OOihar Documenll (RI, FS. UAO) 00 0 20 14e eo 3ee 00 0 00 0 00 0 10 0 &3e 00 0 
1 1 3 3 OPRP Work Plan 00 0 10 74 40 18& 00 0 00 0 00 0 &0 :lee 00 0 
1 1 3 4 OPRP Final De11gn Repoll 00 0 20 148 10 3118 00 0 00 0 00 0 10 0 53e 00 0 
1 1 3 !I 0 Other PRP Plana & Document a 00 0 20 148 110 282 00 0 00 0 00 0 110 441 00 0 

I I 4 0 0 RA Over11ghl Work Plan Subtotal 100 1.02!1 33 0 2.4!111 10 0 483 00 0 00 0 00 0 !13 0 3,87!1 1n o 4117 
1 I 4 I 0 RA OYIIIighl Work Plan eo til& 20 0 1.411e 80 2811 00 0 00 0 00 0 32 0 2,402 12 0 350 
I I 4 2 0 Revtlld Work Plan Subtotal 40 410 130 888 40 18& 00 0 00 0 00 0 210 1,!173 40 117 

I I 4 2 I Negotiation MniiiiQ 20 20!1 30 223 00 0 00 0 00 0 00 0 50 4211 00 0 
I I 4 2 2 Revtlld Work Plan 20 20!1 10 0 745 40 185 00 0 00 0 00 0 1110 I. 144 40 I 17 

1 2 0 o 0 Prepar1t1on of Site Speciftc Plana Subtotal 00 0 110 588 12 0 5114 00 0 00 0 00 0 20 0 1,1110 40 117 
I 2 I 0 0 Health & Safety Plan 00 0 80 !188 120 5114 00 0 00 0 00 0 200 1,1110 40 117 

1 3 0 0 0 PrOject Management Subtotal 8110 8.783 1700 12.727 84 0 3.1111 00 0 00 0 00 0 3000 22.1170 1180 3.583 
I 3 1 0 0 Monthly Projlcl Management & Repolllng 42 0 4.303 104 0 7.7!!!1 84 0 3,1111 00 0 00 0 00 0 210 0 1!!.238 I 12 0 3.47!1 
1 3 2 0 OTiem or Pool Subcontrect M•n•gement 00 0 1110 1.387 00 0 00 0 00 0 00 0 1110 1.387 40 117 
I 3 3 0 0 MIIIIIIQI 24 0 2.4!18 4110 3,!!7!1 00 0 00 0 00 0 00 0 720 8,034 00 0 

T11k 1 Totala 7110 7.887 n2o 17,344 123 0 11.0!18 00 0 00 0 00 0 433 0 31 ... 00 138 0 4.178 

Taak 2 
Community Rel1tlon1 Technical Support 

2 0 0 0 OCommunlty Relattona Technical Support 00 0 32 0 2.383 00 0 00 0 00 0 00 0 32 0 2.383 00 0 
Taak 2 Totall 00 0 32 0 2.383 00 0 00 0 00 0 00 0 32 0 2.383 00 0 

fllk 7 Review of PRP RA Documentl 
7.3 0 O.ORevlew of PRP RA Document• Sublotel 200 2.048 284 0 18.681 1!100 7.300 00 0 00 0 00 0 434 0 28.010 24 0 700 

7 3 3 0 OO&M Manuel 20 205 •o o 2.878 110 3118 00 0 00 0 00 0 !100 3.573 •o 117 
7 3 4 0 0 RA Repoll 30 307 44 0 3,277 20 0 873 00 0 00 0 00 0 !17 0 U!!ll 40 117 
7.3 50 OAI·bulll Drewlnga 30 307 28 0 1,8311 2110 1.28& 00 0 00 0 00 0 !1!10 3,508 40 117 
7 3.7 O.OConatructlon QA Report• 30 307 eo o 4,4811 110 0 2.820 00 0 00 0 00 0 123 0 7.1188 40 117 
7 3 eo OChange Ordere 30 307 24 0 1,7117 12 0 &114 00 0 00 0 00 0 38 0 2,117e 40 117 
7.3 e.O.OOthlr Non-apeclnc RA Documenta eo 81& 70 0 &,213 24 0 l,lle 00 0 00 0 0.0 0 100 0 8,888 40 117 

Teak 7 Totela 200 2.04e 284.0 18,881 1&0 0 7.300 00 0 00 0 00 0 434 0 28,010 24 0 700 

Teak e 
RA Overelghl 

II I 0 0 0 RA Overelght eo e20 274 0 20,40& 112110 40,28e 00 0 00 0 00 0 1110 0 111.823 00 0 
e 3 0 0 0 RA Overelghl Reportl Subtotel I& 0 1.&37 4110 3,&7!1 1e4 0 8.8&!1 00 0 00 0 00 0 247 0 14,0e7 28 0 811 

8 3. 1 o.o Periodic Reporta 120 1,230 38 0 2,881 144 0 7,008 00 0 00 0 00 0 1820 10,81e 24 0 700 
8 3.2 O.OFinal Summary Reportl 30 307 12 0 884 40 0 1,847 00 0 00 0 00 0 &!I 0 3,148 40 117 

Teak 8 Totala 230 2.3!17 322.0 23,e80 1,012.0 48,2!13 0.0 0 00 0 00 0 1,3!17.0 7!1,!1Be 28 0 817 
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Initial Woi'X Plan- 04/21/2000 

DIRECT LABOR FOR H.O.D. LANDFILL- REMEDIAL ACTION OVERSIGHT ACTIVITIES 

P-4 P-3 P-2 . P-1 T-2 

WBS Activity HRS $ HRS $ HRS $ HRS $ HRS 

T-1 

$ HRS $ 

I 

TOTAL 
PROFFESSIONAL 
LOE 
HRS $ 

l 

TOTAL 
SUPPORT 

HRS $ 
========= ======== ======= ======= ========= ======== ======= ========= ======= ========= ======= ========= ======= ========= ======= ========= ======= ========= ======== ========= ========= ========= 

Task9 
Technical Meeting Support 
~O.O.OTechni~l Meeting ~IIPJ'C''!_ 
Task 9 Totals 

Task 10 
Woi'X Assignment Closeout 

10.1.0.0.0Package& Return Documents to Govemment 
____!Q1,!),!):!lf!"E!Eare Closeout R~!t_ _ ·-----
Task 10 Totals 

Project Totals 

0.0 0 102.0 ·a.o --- -o -----m:o 7,596 0.0 
7,596-- -0.0 ---

0.0 0 4.0 298 0.0 
2.0 205 12.0 894 8.0 :z.o -- 2os - 1s.o --1;m - a.o -

123.0 12,608 968.0 72,155 1,293.0 

0 
0 

0.0 ·a.o-

0 4.0 
398 0.0 
398 -4.0 

63,010 4.0 

0 
0 

00 0 00 - -0.0-- -- - 0 - - - if(j 

147 0.0 
0 0.0 

147 - --0.0 

147 ·-o~o --

0 
0 
0 

0 

0.0 
0.0 
0.0 -

0.0 

CONFIDENTIAL BUSINESS INFORMATION- Not to be released without prior approval of Roy F. Weston, Inc. 

0 
0 

0 
0 
0 

102.0 
102.6 

8.0 
22.0 -3o.o 

0 2,388.0 

7,596 0.0 0 7.596----- o.o ____ a 

445 
1,496 
1.94'i- -

147,920 

8.0 233 
1.0 29 
9.0 - - - 262 

197.0 5,955 
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lnlllel Wotll Pllin · 04/2112000 

TAAV!li!XPENSU I'OR H 0 0 lANDfiLL· AEMfDIAl ACTION OVtASIGHT ACTIVITII!S 
f'UEU 

METHOD NUMIIEA LENGTH NUMBfR AIR RtNTAl TOlLS/ NUMBER TOTAL TOTAL 
OF OF OF TRIP 01' TRANSP CAR PARKING OF MilEAGE TRANSP PER DIEM TRAVEL 

WBS AGtMiy TRAVEL PERSONS DAYS TRIPS • 200/WHk • MilES 10 32&/mM • • • ..•...... ··~····· ..•........•........... ···p···· .................. ·~@·····~·· .......... ~-·· ·~··~··~·~~ ·--~·~_. .......................... ••••••*•••• ••••••••••• ······•••tt• ..•..•.••••.••••••••.• 
Tatk I 
PIOjaet Planning and Suppol1 

I I 0 0 0 PIOjaet Planning Subtotal 0 0 0 40 13 13 0 13 
I I I 0 0 Allend Kldlaff MHtlng NonaNqulled 0 0 0 0 0 0 0 0 0 0 0 
I I 2 0 0 Conduct Slle Vltn Pertonal Car 0 0 0 0 0 0 40 13 13 0 13 
I I 3 0 0 R- hltllng lnformaiiOn Sublolal 0 0 0 0 0 0 0 0 

I I 3 I 0 Record of Oecltlon NonaNqulled 0 0 0 0 0 0 0 0 0 0 0 
I I 3 2 OO!IItr Oocumanlt (AI. FS. UAOI Nona NqUIIad 0 0 0 0 0 0 0 0 0 0 0 
I I 3 3 OPRP WOrk Plan Nona NqUIIed 0 0 0 0 0 0 0 0 0 0 0 
I I 3 4 OPRP Filial Datlgn Rapo!1 NonaNqulled 0 0 0 0 0 0 0 0 0 0 0 
I 1 3 & 0011\tr PAP Plana & Documanla None NqUIIed 0 0 0 0 0 0 0 0 0 0 0 

1 I 4 0 0 RA Overtlghl Work Plan Subtotal 0 0 0 0 0 0 0 0 
I I 4 I 0 RA Overtlghl Work Plan Nonerequlrlld 0 0 0 0 0 0 0 0 0 0 0 
I I 4 2 0 ReYIMd Wor• Plan Subtotal 0 0 0 0 0 0 0 0 

I I 4 2 I Neoo!lallon MeellnQ None tequlled 0 0 0 0 0 0 0 0 0 0 0 
I I 4 2 2 ReVIled ~ Plan None requlled 0 0 0 0 0 0 0 0 0 0 0 

I 2 0 0 0 Prop•r•110n of Slit SpaclfiC Plant Subtotal 0 0 0 0 0 0 0 0 
I 2 I 0 0 Health I Safely Plan None requited 0 0 0 0 0 0 0 0 0 0 0 

I 3 0 0 0 Protect Management Subtotal 0 0 0 0 0 0 0 0 
I 3 I 0 0 Monthly Projtel Men•gemenl I Reporllng None required 0 0 0 0 0 0 0 0 0 0 0 
1 3 2 0 0 T .. m or Pool Subcontract Menegemanl None requited 0 0 0 0 0 0 0 0 0 0 0 
1 3 3 0 OMHIInga None required 0 0 0 0 0 0 0 0 0 0 0 

Teak 1 Tolalt 0 0 0 40 13 13 0 13 

Tatk 2 
Community Rel•liona T echntal Support 

2 0 0 0 OCommunrly Relellona Techntal Suppor1 None required 0 0 0 0 0 0 180 52 52 0 52 
Teak 2 Totala 0 0 0 180 52 52 0 52 

T .. k 7 Rev- of PRP RA Documenla 
7 3 0 0 ORe~ of PRP RA Documenll Sublolel 0 0 0 0 0 0 0 0 

7 3 3 0 OOIM Manuel None required 0 0 0 0 0 0 0 0 0 0 0 
1 3 4 0 ORA Repor1 None raqulrad 0 0 0 0 0 0 0 0 0 0 0 
7 3 & 0 OM-bull Orawlngl None required 0 0 0 0 0 0 0 0 0 0 0 
7 3 7 0 0 ContlructiOn QA Reportt None Nqulred 0 0 0 0 0 0 0 0 0 0 0 
7 3 8 0 0 Change Ordert None required 0 0 0 0 0 0 0 0 0 0 0 
7. 3 II 0 0 Other Non·tpeclllc RA Document• None required 0 0 0 0 0 0 0 0 0 0 0 

Tatk 7 Tolalt 0 0 0 0 0 0 0 0 

Tatk 8 
RA Ovtrtlghl 

I. I 0 0 0 RA Ovtrtlghl Rental Car N/A 28 0 U&O 1120 eoo IIIII 8,11111 3.520 10,0811 
13 0 O.ORA Ovtrtlghl Repor1t Subtotal 0 0 0 0 0 0 0 0 

8 3.1.0 OPerlodlc Repor1t None ttqulred 0 0 0 0 0 0 0 0 0 0 0 
8 3 2.0.0F1nel Summary Reporu None requlttd 0 0 0 0 0 0 0 0 0 0 0 

Tatk I Totalt 0 UIIO 1120 eoo IIIII 1.11111 3.1120 10,0811 

CONFIDENTIAL BUSINESS INFORMATION· Not to bt raleaMd without prior approval of Roy F. Weaton. Inc. Page 3 
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Initial Wor!( Plan- 04/21/2000 

TRAVEL EXPENSES FOR H.O.D. LANDFILL- REMEDIAL ACTION OVERSIGHT ACTIVITIES: 
FUEU 

METHOD NUMBER LENGTH NUMBER AIR RENTAL TOLLS/ NUMBER TOTAL TOTAL 
OF OF OF TRIP OF TRANSP CAR PARKING OF MILEAGE TRANSP PER DIEM TRAVEL 

WBS Activity TRAVEL PERSONS DAYS TRIPS $ 200/week $ MILES $0.325/mHe $ $ $ 
========= ======== ======= ======= ========= ======== ================ =========== =========== =========== =========== =========== =========== =========== =========== =========== =========== =========== 
Task 9 
Technical Meeting Support 

9.0.0.0.0Technical Meeting_§Llp_l)(llt__ 
Task 9 Totals 

Task 10 
Wor!( Assignment Closeout 

10.1.0.0.0 Package & Return Documents to Government 
~,_Q.O.O P~are Closeout Report 
Task 10 Totals 

Personal Car 2 6 
----·----~~---

None required 0 0 0 
- _1\1()11_e r~qllir~~ 0 0 0 

------· --------

0 0 --0 ----6 

0 0 
0 0 
0 --0-

0 5,850 

0 ---0 --

0 
0 
0 

520 

CONFIDENTIAL BUSINESS INFORMATION- Not to be released without prior approval of Roy F. Weston, Inc. 

342 
342 

0 
0 

----

0 

1,142 

111 
111 

0 0 
0 0 ---- --0------0 

------ ----- ---
371 6,741 

0 0 
0 0 
0 0 

-------

3,520 10,261 
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11111111 Wotll PIOn· 0412112000 

REPORT COSTS FOR H 0 D ~NDFill • REMEDIAL ACTION OV£RSIOHT ACTMTIES COMPUT£RJCADD·GRAPHICS COSTS 
FOR H 0 D ~NDFILL • REMEDIAL ACTIO CAOD& 

T'I'PE «·NUMBER OF COPIES·• NUMBER REPRODUCTI COMPUTER GRAPHICS 
OF NUMBER OF OF COSTS NUMBER COSTS NUMBER COSTS 

was Acttvttv DOCUMENT MISC PAGES DRAFT FINAL PAGES 10 07/peoe OF HRS II OOihr OFHRS 113 OOihr 
••••••••• •••••••• ••••••• ••••••• ••••••••• ••••a••• ••••••••••••••••••••••• ••••••••••••* •••••••••t~• •l!lttl!l••••••• ••••••••••• ••••••••••• ............................. ~····· ........... 
Tllk I 
ProjKI Planning and Suppor1 

I I 0 0 0 ProjKI PIOnning Sublolal 70 00 0 00 0 
I I I 0 0 Allend KICkoff MHtlng None required 0 0 0 0 0 00 0 00 0 
I I 2 0 0 Conduct Slle Vlail None required 0 0 0 0 0 00 0 00 0 
1 I 3 0 0 ReviiW Ex1111ng lnformaiiOn Subtotal 0 00 0 00 0 

I I 3 I 0 Record of Dec1110n None required 0 0 0 0 0 00 0 00 0 
I I 3 2 OOiher' Documtnll (RI. FS. UAO) None required 0 0 0 0 0 00 0 00 0 
I I 3 3 OPRP Work PIOn None required 0 0 0 0 0 00 0 00 0 
I I 3 4 OPRP Final Dellgn Report None required 0 0 0 0 0 00 0 00 0 
I I 3 5 OOther PRP Plana & Oocum11n1a None required 0 0 0 0 0 00 0 00 0 

I 1 4 0 0 RA Overalghl Work Plan Subtotal 70 00 0 00 0 
I I 4 I 0 RA Ovtlralghl Work Plan Oren Report 0 10 0 &0 3& 00 0 00 0 
I I 4 2 0 RevtHd Work Plan Subtotal 3& 00 0 00 0 

I I 4 2 I Negotiation MHIIng None required 0 0 0 0 0 00 0 00 0 
I I 4 2 2 ReviHd Work Plan Final Report 0 0 10 eo 35 00 0 00 0 

1 2 o 0 0 Preparation of Site Speclftc Plana Subtotal 35 00 0 00 0 
1 2 1 0 0 Heellh & Safety Plan F1nal Report 0 0 e 100 35 00 0 00 0 

1 3 0 0 0 PrOject Menagem11n1 Subtotal 24!1 00 0 00 0 
1 3 1 0 0 Monthly PrOject Management & Reporting F lnal Report 0 0 140 25 245 00 0 00 0 
I 3 :l 0 0 Teem or Pool Subcontract Managem11n1 None required 0 0 0 0 0 00 0 00 0 
I 3 3 0 OMnllnga None required 0 0 0 0 0 00 0 00 0 

Teak 1 Totata 3!10 00 0 00 0 

Teak 2 
Community Relallona Technl~l Support 

2 0 0 0 OCommunlty Relellona Technl~l Support None required 0 0 0 0 0 00 0 00 0 
Teak 2 Tolela 0 00 0 00 0 

Teak 7 Review of PRP RA Docum~~nta 
7 3 0 0 0 Review of PRP RA Docum11nla Subtotal 0 00 0 00 0 

7 3 3 0 OO&M Manual None required 0 0 0 0 0 00 0 00 0 
7 34 OORA Report Nona required 0 0 0 0 0 00 0 00 0 
7 3 50 OAI·bulll Drewlnga None required 0 0 0 0 0 00 0 00 0 
7.3 7 o OConatructlon QA Reporta None required 0 0 0 0 0 00 0 00 0 
7 31 o.OChange Ordert None required 0 0 0 0 0 00 0 00 0 
7 3.8 0 OOiher Non.apectnc RA Document• None required 0 0 0 0 0 00 0 00 0 

Teak 7 Tollla 0 00 0 00 0 

Teak I 
RA Overalghl 

I I 0 0 0 RA Overtlghl None required 0 0 0 0 0 00 0 00 0 
I 3. 0.0.0 RA Overalghl Reporll Subtotal 105 00 0 00 0 

I 3 1 o. o Periodic Reporta None required 0 0 24 50 14 00 0 00 0 
S3.2.0.0Final Summery Reporll None required 0 0 II 50 21 00 0 00 0 

Teak 8 Tollla 105 00 0 00 0 
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Initial Work Plan- 04/21/2000 

WBS Activity 

• • • • • 

REPORT COSTS FOR H.O.D. LANDFILL- REMEDIAL ACTION OVERSIGHT ACTIVITIES 

TYPE 
OF 

DOCUMENT 
NUMBER OF 
MISC PAGES 

<-NUMBER OF COPIES-> 

DRAFT FINAL 

NUMBER REPRODUCTI 
OF COSTS 

PAGES $0.07/page 
========= ======== ======= ======= ========= ======== ======================= ============= =========== =========== =========== =========== 

Task9 
Technical Meeting Support 

9.0.0.0.0Technical Meeting ~l!~r! ····----. --. ~0-~~~ed~ 
Task 9 Totals 

Task 10 
Work Assignment Closeout 

1 0.1.0.0.0 Package & Return Documents to Government 
1 0.2.0.0.0 Prepare Closeout ~l!po_rt _______ _ 

Task 10 Totals 

Project Totals 

None required 
l'!~~~__r_equi~ _ 

0 

0 
0 

0 

0 
0 

0 0 0 
0 

0 0 0 
0 0 0 

----~----~--- -- 0 

455 
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COMPUTERICADD-GRAPHICS COSTS 
FOR H.O.D. LANDFILL- REMEDIAL ACTIO 

COMPUTER 
NUMBER COSTS NUMBER 
OF HRS $8.00/hr OF HRS 

• 

CADD& 
GRAPHICS 

COSTS 
$13.00/hr 

=========== ====================== =========== 

0.0 0 
0.0 0 

0.0 
0.0 

0 
0 

~0 0 ~0 0 
0.0 0 0.0 0 ----o.o ___ -o---------o:o----o 

-~OJ) ·--·-··---0 
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I~ Work Plen • 04/:ll/2000 

OTHI!R OIRI!CT COSTS FOR H 0 0 LANOI'ILL ·REMEDIAL ACTION OVERSIQHT ACTIVITII!S 
LCOURII!R SERVICI!S-• 

EQUIP& TOTAL POLLUTION POOL SUI· 
OOCUMI!NTS SAMPLES SUPPLIES TI!LI!PHONI! POSTAQI! MISC ODC1 LIAIIINS CONTRACTS TEAM SUI TEAM SUII TEAM IIUII 

'MIS ActMiy • • • • • • • • • TOTAL COSTS FEES 
·----·.;;.~a;: ;:;;;;.,;;;;,;;;;.;;;;:iii,,i;:;;; ~~~~"'"..,. ......................................................................................................... . .....................................••..•• ··········· 
Teak I 
PIOjKI PlannlfiO end Suppon 

1 1 0 0 0 PIOfKI PlennlfiO Sublolal 0 0 0 0 0 0 0 0 0 0 0 0 
I I I 0 0 Attend Klckolf MHtlng 0 0 0 0 0 0 0 0 0 0 0 0 
I I 2 0 0 Conduct S"e VIall 0 0 0 0 0 0 0 0 0 0 0 0 
I t 3 0 0 Ravtew E •1111110 lntonNIIOn Sublolal 0 0 0 0 0 0 0 0 0 0 0 0 

I I 3 f 0 Record ol Deciaion 0 0 0 0 0 0 0 0 0 0 0 0 
I I 3 2 OO!her Dacumenta (RI, FS, UAO) 0 0 0 0 0 0 0 0 0 0 0 0 
I 1 3 3 OPRP Work Plen 0 0 0 0 0 0 0 0 0 0 0 0 
1 I 3 4 OPRP FIN! Dellgn Repon 0 0 0 0 0 0 0 0 0 0 0 0 
1 1 3 8 0 Other PRP Plenl & Oacutnaftll 0 0 0 0 0 0 0 0 0 0 0 0 

1 1 4 0 0 RA Overllghl Work Plen Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 
1 I 4 1 ORA Ovetllghl Work Plen 0 0 0 0 0 0 0 0 0 0 0 0 
1 I 4 2 0 RevtMd Work Plan Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 

1 1 4 2 1 NegotiatiOn MHIIIIQ 0 0 0 0 0 0 0 0 0 0 0 0 
1 1 4 :l :lRevtMd Work Plan 0 0 0 0 0 0 0 0 0 0 0 0 

1 2 0 0 0 Preparellon ol Site· SpecifiC Plenl SubtoUII 0 0 0 0 0 0 0 0 0 0 0 0 
1 2 1 0 0 H .. llh & Safely Plan 0 0 0 0 0 0 0 0 0 0 0 0 

I 3 0 0 0 PrOjKI Menegemenl Sublowl 0 0 0 0 0 0 0 0 0 0 0 0 
1 J 1 0 0 Monthly PrOjeCt Menegemenl & Reporting 0 0 0 0 0 0 0 0 0 0 0 0 
1 J 2 0 0 Teem or Pool SubconlriiCI Men-cremenl 0 0 0 0 0 0 0 0 0 0 0 0 
I 3 3 0 OMNIIRQI 0 0 0 0 0 0 0 0 0 0 0 0 

r .. k 1 Totet1 0 0 0 0 0 0 0 0 0 0 0 0 

Talk 2 
Community ReleUon1 Technal Support 

2 0 0 0 OCommunlty ReleUon1 Techn~l Support 0 0 0 0 0 0 0 0 0 0 0 0 
Te1k 2 Total• 0 0 0 0 0 0 0 0 0 0 0 0 

Talk 7 RevieW of PRP RA Document• 
7 J 0 0 0 RevieW of PRP RA Oocumen11 Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 

7 J J 0 OO&M Menulll 0 0 0 0 0 0 0 0 0 0 0 0 
7 J 4 OORAReport 0 0 0 0 0 0 0 0 0 0 0 0 
7 J 50 OA .. buNt Drewlnga 0 0 0 0 0 0 0 0 0 0 0 0 
7. 3 7 0 0 Con1truct10n QA Repor11 0 0 0 0 0 0 0 0 0 0 0 0 
7 3 I 0 0 Chenge Ordefl 0 0 0 0 0 0 0 0 0 0 0 0 
7. 3 II 0 0 Other Non·apec:lflc RA Oocumentl 0 0 0 0 0 0 0 0 0 0 0 0 

r .. k 7 Total• 0 0 0 0 0 0 0 0 0 0 0 0 

r .. kl 
RA Ovtralghl 

I 1. 0 0. 0 RA Ovtralghl 0 0 I, 170 1,300 0 0 2,470 0 0 0 0 0 
I 3 0.0.0 RA Ovtralghl Rtpor11 Sublolel 0 0 0 0 0 100 100 0 0 0 0 0 

I. 3 I 0 0 Periodic Rtpol11 0 0 0 0 0 100 100 0 0 0 0 0 
1.3 2 O.OFinel Summery Repona 0 0 0 0 0 0 0 0 0 0 0 0 

r .. k a Total• 0 0 '· 170 1,300 0 100 3,070 0 0 0 0 0 

CONFIDENTIAL BUSINESS INFORMATION· Nollo bt rel .. led wllhoul prior epprovel of Roy F. Wetton, Inc. PageS 
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Initial Work Plan- 04/21/2000 

OTHER DIRECT COSTS FOR H.O.D. LANDFILL- REMEDIAL ACTION OVERSIGHT ACTIVITIES 

WBS Activity 

<-COURIER SERVICES-> 
EQUIP& 

DOCUMENTS SAMPLES SUPPLIES TELEPHONE POSTAGE 
$ $ $ $ $ 

. MISC 
$ 

TOTAL 
ODCs 

$ 
========= ======== ======= ======= ========= ======== =========== =========== =========== =========== =========== =========== =========== 
Task 9 
Technical Meeting Support 

9.0.0.0.0Technical Meeting~----·. _____________ . 0 rask sfotills · ---- · - o 
Task 10 
Work Assignment Closeout 

10.1.0.0.0 Package & Return Documents to Govemment 
_ 10.2.0.0.0Pre_ll_a_rt! ~Q~!!OUt Rj!~rt 
Task 10 Totals 

Project Totals 

0 
0 
0 

0 

0 
0 
0 

0 

0 ----0-

0 
0 
0 

1,170 

0 0 0 0 
0- 0 0 ---0 

0 0 0 0 
0 0 0 0 
0 0- ·- _0 ____ -0 

1,300 
.. 

0 
------

3,070 600 

1: • I • a 

POLLUTION POOL SUB-
LIAS INS CONTRACTS TEAM SUB TEAM SUB TEAM SUB 

$ $ TOTAL COSTS FEES 
=========== =========== =========== =========== =========== 

0 0 0 0 0 
0 

-·- --- ------

0 
--. -

0 0 -0 

0 0 0 0 0 
0 0 0 0 0 
0 

- 0- ·-

0 6 0 
-

0 0 0 0 0 
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